




BILOXI FIRE DEPARTMENT INCIDENT SUMMARY REPORT FOR THE WEEK OF JAN. 14-20, 2019

<i>Turned around in route (no fire) / Citizen Complaint/Explosion/ other</i>	0
<i>Fires (Structure & Vehicle)</i>	3
<i>Rescue & Emergency Medical Services</i>	77
<i>Medical Involving Homeless Persons</i>	1
<i>Hazardous Conditions</i>	5
<i>Service Call;</i>	17
<i>Good Intent Call:</i>	9
<i>Special Incident Type</i>	0
<i>Fire Alarm Calls; Active, Malfunction</i>	8
Total	<u>120</u>

WEEKLY COUNT OF INCIDENT TYPE



Criminal Intelligence Unit

T. (228) 702-3122
T. (228) 702-1276
T. (228) 702-3113
F. (228) 702-3179
ciu@biloxi.ms.us



Police Chief John B. Miller

170 Porter Avenue
Biloxi, Mississippi 39530
Office: 228.435.6100
Fax: 228.374.1922
www.biloxi.ms.us


DATE: January 21, 2019

RE: Biloxi Police activity for January 14-20, 2019


TOTAL CALLS FOR SERVICE	2,275
TOTAL INCIDENT REPORTS (Case Numbers)	246
TOTAL OFFENSES (Violations/Reports)	197
TOTAL ARRESTS	109

Calls excluded from call type charts were: Checking Building – 138; Extra Patrol – 838; Suspicious Circumstances – 125; Traffic Stops – 234; and Walk & Talk – 171. Additional details may be viewed at <http://www.crimemapping.com/map/ms/biloxi>.

TOP 20 CALL TYPES BY DESCRIPTION



OFFENSES BY CRIME CATEGORY





DATE: January 22, 2019

COMMUNITY DEVELOPMENT ACTIVITY REPORT FOR Jan 14 – 20, 2019

Building permits issued	85
Construction Valuation of permits issued	\$1,008,900
Building inspections performed	158
Business licenses	4
Renewals	4
Charter Boats	
Peddler's licenses	
Certificates of occupancy issued	9
Code enforcement cases opened	156
Code enforcement cases resolved	54

Engineering Department

Christy LeBatard, P.E.
Director of Engineering



214-A Delauney Street
P. O. Box 429
Biloxi, Mississippi 39533
Office: 228.435.6265
Fax: 228.435.6179
www.biloxi.ms.us

Engineering Department Weekly Update

January 21, 2019
(updates in bold)

FunTime USA Drainage – Public Works going to close up boxes, developer to handle the rest

Cemetery Project – Website is now active, next phase is to work on filling in the missing information, have over 15,000 gravesites in the website

Hiller Park Playground Covers – PO has been issued, poles are on backorder

Lorraine Road Paving – began last week before the rain started

Rue Petit Bois Ditch – work is complete

Natatorium – Repairing the leak first then going to remediate the mold

MGM Park Stadium Lights – *Received test results; meeting this week with the design team*

MS Power Fiber Agreement – Will begin working out agreement with MS Power for COB fiber to the Small Craft Harbor

Hurricane Nate

- Lighthouse Pier Repairs – JE Borries \$140K; NTP 6/6/2018; completion date on 7/21/2018; all decking and handrail done; change order for submersible electrical cabinet on 10/2/18 Council agenda; continuing to work with FEMA to get submersible panel approved for reimbursement

Projects

- Bayview Avenue Boardwalk – permit application pending DMR approval; estimated cost \$1.2 million
- **Belle La Vie Parkway** – Currently reviewing 50% plans, have a design review meeting Jan 15th with Tully Rhodes

- Canaan Fishing Dock Improvements – permit application submitted to DMR; public hearing was held last week at DMR, there were no comments; Commission approved permit; Corps Permit still pending
- Cedar Lake Bridge Repairs (Const. Funding 2021) – project activation request on council agenda Nov. 6th, ERBRF grant application submitted; MOU from MDOT on the 80/20 funding approved by council, waiting for executed copy to come back from MDOT to proceed
- Creole Cottage Roof – Waiting for quotes to be returned by contractors
- CSX Crossing Closure (MDOT Funded) – Neel-Schaffer study completed, finalizing surveys now
- **CSX Crossing Closure (CDBG Funded)** – 90% submittal submitted to CSX and comment received back, setting up conference call with CSX regarding the ; *surveys and appraisals should be done by mid January to begin acquisition*
- Dredging – Finished Canaan, Point Cadet, Hiller Park, and Mercedes now; contractor moved on to North Haven; still coordinating Oak St. Pier debris removal costs with Borries
- Dukate Street Paving – Received quote for \$15,000, paving pending completion of heavy construction at hotel
- East Biloxi Public Access & Living Shoreline – Task D (South of Bridge to Point Cadet Marina) and Task E (North of Bridge to Palace); DCD Construction awarded Alt. A & B for a total of \$1.8M; NTP Oct. 8, 2018; Completion Aug. 9, 2019; bulkhead work underway
- East Biloxi Boardwalk (Small Craft to Kuhn St.) – BMA performing structural analysis
- Ellzey Place II – Lane Construction is expected to be completed in July
- Ellzey Place III – final construction plans and specs currently under review
- Fire Station No. 7 – NTP August 15, 2018, Starks Construction; foundation work underway; metal building has been ordered
- Fire Station No. 10 – Completion Date: 6/28/2019; Contractor: JW Puckett \$2.35 million; foundation work & waterline along old Hwy 67 underway; metal building has been ordered
- Glen Eagle Subdivision (formerly Jordan Subdivision) – clearing and grubbing

- *Hiller Park Pond Cleaning – pending survey results*
- Hiller Park Trail – design on-going
- **Howard Avenue** – Gulf Breeze Landscaping NTP 4/9/2018; Completion 10/6/2018; *waterline along Lameuse is finished; striping at diagonal spaces is being fixed*
- Keesler Gate Outside – Property acquisition continuing; setting up meeting with CD to determine DRC/tree needs; met with Housing Authority to discuss transfer use of property to COB for ROW
- Keesler Gate Inside – Awarded to Necaise Brothers Const. \$4.8 million on 4/24, NTP 5/21/2018; 540 Calendar Days; Completion Date 11/12/2019; still working on “C” Street ditch; working on limestone roadway base and electrical
- Keesler Privatization – Pending final decision Oct – Dec 2018; currently reviewing contract from Neel-Schaffer for assistance during the transition period
- Main Street Railroad Crossing Upgrades (MDOT Funding 2020) – project activation on 10/2/18 council agenda; work cannot begin until GO19 Bond funds are available; *MOU approved by Council*
- MGM Stadium Capital Maintenance – Developed a list of potential capital maintenance items; will develop costs and get back with team to prioritize
- Nature’s Trail – sewer complete, waterline starting before end of year
- Old Hwy 67 Bridge – just west of Hudson Krohn/Cedar Lake Rd.; ERBRF grant application submitted
- Pedestrian Crosswalk @ Harbor –Dan Hensarling, Inc. \$2.4M; NTP October 8, 2018; structure beginning to come out of the ground
- Pedestrian Crosswalk @ MGM – Malouf Construction; Completion Date 12/30/2018;
- **Point Cadet Marina Electrical Upgrades** – Full electrical upgrade of entire harbor; *receive bids January 23, 2019; had 7 contractors attend pre-bid meeting and 5 planholders*
- Point Cadet Marina Improvements (West) #1024 – Old Task “A” & “C”; currently on hold
- Popp’s Ferry Extension #913 – Coliseum has the draft MOU for Board approval; 33 parcels to acquire; surveys and appraisals are underway; met with utility companies today to begin coordination

- Popps Ferry Bridge Submarine Cable – Contract documents were returned 6/1/2018, preconstruction meeting was held June 21st, new generator and switch in place and operational
- Popps Ferry Bridge & Approaches – pending EA approval; met with BMA draft EA is at MDOT for preliminary approval once receive comments back final EA will go to MDOT/FHWA for approval; once approval is granted the City can petition MDOT to start ROW Acquisition
- Popps Ferry Causeway – Received CO on building, worked out final change order with DCD last week, should be receiving close out documents from DCD this week so we'll be ready to close out the construction project; still need to award the landscape maintenance contract; have met with Gulf Breeze about the additions that will be needed and they are working up costs
- Post Office Build-out – Project ready to bid
- Porter Avenue Bridge – South of Division St.; ERBRF grant application submitted
- Public Excursion Pier South of Pine/Cedar #1030 – Old Task “B”
- Public Safety Center Roof Leaks – Dale Partners doing assessment of building, had a specialist look at the buildings on 8/9/2018; waiting report of that inspection; sent specs out for quotes but didn't receive any quotes; need to repackage and put out for formal bid
- Saenger Theater Phase I Fly Tower – project submitted to MDAH; combining Saenger Theater Phase II being combined
- Saenger Theater Phase II Exterior walls, roof, HVAC and canopy – design started but on hold until Phase I complete; planning to advertise for construction by Summer 2019
- Saenger Theater Phase III Interior – start design in summer 2019, bid for construction by beginning of 2020
- Shorecrest Subdivision – clearing and grubbing
- Smith Subdivision (north corner of Woolmarket Rd. & Old Hwy 67) – water line tie into Larkin should be this week
- Snyder Roof Bid – Will be starting after the 1st of the year
- Sports Complex Tennis Courts Lighting – Have a rough estimate of anywhere from \$50K to \$100K to add lighting; meeting with lighting consultant that may be able to help us spec it out

- Veterans Avenue Signal Upgrade – to be completed by the VA; pending delivery of signal poles on back order
- West Biloxi Boardwalk Phase 1A - Construction complete, project close-out underway
- West Biloxi Boardwalk Phase 1B – Issued Buzzy Bolton authorization to proceed with design; BMA preparing tidelands lease application
- Woolmarket Rd. East Drainage – Working on getting easements; right now estimated at 45 easements needed; met with Councilman Barrett, Billy Broadus and Jason Overstreet on 11/30/18 to discuss drainage in the area
- Woolmarket Rd. East (Larkin) water line – DNA Underground; NTP 4/23/18; completion date 2/17/2019; need to get the status of the paving
- Woolmarket Road Sidewalk from Lorraine to Old Hwy 67 – Project Activation Request was on council agenda Nov. 6th; MOU was approved by council, waiting for executed copy from MDOT to proceed