

DEBRIS REMOVAL SUMMARY

City of Biloxi
Debris Removal Contract
Hurricane Katrina


Contractor	Location	Sept. 11, 2005 - June 30, 2006		July 1 - Aug. 28, 2006		Aug. 29, 2006 - Aug. 28, 2007		Project Total		Prelim ROW CY Estimate	Percent Complete
		Loads	Yards	Loads	Yards	Loads	Yards	Loads	Yards		
Crowder-Gulf Joint Venture	Lamey Pit	7,065	225,160	0	0	0	0	7,065	225,160	1,113,000	100.0%
	Coastal	7,928	289,490	52	1,538	0	0	7,980	291,028		
	Coastal - Demo	432	18,189	0	0	0	0	432	18,189		
	Hwy 15 Burn	8,439	291,224	0	0	0	0	8,439	291,224		
	Hwy 49 Burn	482	20,415	0	0	0	0	482	20,415		
	E Harrison Co	0	0	22	756	9	494	31	1,250		
	Kyle Mallette	934	41,140	1,175	42,769	337	8,952	2,446	92,861		
	Talley Contracting	0	0	0	0	1,833	53,015	1,833	53,015		
	Appliances	211	8,721	0	0	0	0	211	8,721		
	Electronics	6	304	0	0	0	0	6	304		
	Pecan Grove	2,075	84,068	12	508	604	26,268	2,691	110,844		
Subtotal	27,572	978,711	1,261	45,571	2,783	88,729	31,616	1,113,011			
Yates Construction	Yates-HudsonKrohn	9,314	307,690	0	0	0	0	9,314	307,690	1,583,500	98.8%
	Coastal	21,079	769,021	1,922	57,207	2,836	92,417	25,837	918,645		
	Coastal - Demo	2,851	101,093	202	6,079	40	909	3,093	108,081		
	Hwy 15 Burn	1,619	55,550	0	0	0	0	1,619	55,550		
	Hwy 49 Burn	201	9,646	9	335	0	0	210	9,981		
	Kyle Mallette	0	0	184	5,483	48	1,383	232	6,866		
	Talley Contracting	0	0	0	0	7	291	7	291		
	Appliances	646	22,306	1	40	0	0	647	22,346		
	Electronics	7	195	0	0	0	0	7	195		
	Pecan Grove	2,780	95,344	431	11,855	455	12,855	3,666	120,054		
	115 Beach Blvd	536	14,738	0	0	0	0	536	14,738		
Subtotal	39,033	1,375,583	2,749	80,999	3,386	107,855	45,168	1,564,437			
CERES Environmental	Lamey Pit	3,561	112,283	0	0	0	0	3,561	112,283	303,500	100.0%
	Coastal	3,453	108,879	0	0	0	0	3,453	108,879		
	Hwy 15 Burn	2,359	79,970	0	0	0	0	2,359	79,970		
	Appliances	97	2,324	0	0	0	0	97	2,324		
	Electronics	1	35	0	0	0	0	1	35		
	Subtotal	9,471	303,491	0	0	0	0	9,471	303,491		
TOTAL		76,076	2,657,785	4,010	126,570	6,169	196,584	86,255	2,980,939	3,000,000	99.4%

Burnable 458,390
C/D 2,488,624
Appliance 33,391
Electronics 534
Total 2,980,939

Height of
debris in stories 139.7
(10 ft/story) filling a
football field

ROW Debris 2,032,010
Private Property 699,330
Commercial Property 249,599

City of Biloxi
Hurricane Katrina Debris Removal
As of 8/29/07



City of Biloxi - Weekly Debris Volume

