


Major public improvement projects

City of Biloxi

July 2011



July 2011 Major Public Improvement Projects – Recently Completed, Ongoing or Planned

Project	Construction Cost	Status
1. Point Cadet Fishing Bridge (old Highway 90 Fishing Bridge)	\$1m demolition/removal & \$7.7m reconstruction	under reconstruction
2. U.S. 90 lighting repairs (Oak to Myrtle)	\$187,000	construction complete
3. Ohr-O'Keefe Welcome Center	\$7.9m (public/private)	construction complete
4. Lighthouse Fishing Dock & bulkhead	\$1.4m	under construction
5. Bayview Avenue lighting (Caillavet to Main)	\$90,000	construction complete
6. Commercial Harbor repairs	\$1.9m estimate	under construction
7. Downtown façade program	\$350,000	ongoing
8. Public Works Complex	\$10.8m	permits under review
9. Division Street/I-110 interchange improvements	\$705,000	construction complete
10. Back Bay Fishing Bridge demolition	\$650,000	complete
11. Lighting repairs under I-110	\$289,000	construction complete
12. Forest Avenue pier/launch improvements	\$200,000	under design
13. Public Safety Center exterior hardening	\$2.1 m	under construction
14. Public Safety Center training room improvements	\$125,000	budgeted
15. U.S. 90 sidewalk lighting (Porter to Rodenberg)	\$229,000	under construction
16. Pass Road intersection improvements	\$676,000 for federal match	Phase I under design & ROW acquired, Phase II under design
17. Bent Oak street repairs	\$400,000	under construction
18. DeBuys Road engineering	\$75,000	ongoing
19. Causeway Park Improvements, Phase II	\$2.1m	under construction
20. Popp's Ferry Bridge and approaches	\$6m budgeted	environmental review complete & under design
21. Popp's Ferry Bridge submerged power cable	\$600,000 budgeted	under design
22. Popp's Ferry Road, Phase IV (widening from Cedar Lake to Lamey)	\$7.4m estimate	environmental review complete, ROW acquired & utilities being relocated
23. Popp's Ferry Road extension to U.S. 90	\$6.5m earmarked	under design
24. Cedar Lake/I-10 traffic improvements	\$162,000	under design
25. Improvements to Holly Bluff sewer	\$112,000	under design
26. New Highway 67 lighting	\$249,000	construction complete
27. Woolmarket Plantation Subdivision sewer	\$91,000	under design
28. Woolmarket Road water line	\$1.1m	under design
29. Fire station roof repairs	\$1.1m	under construction
30.* Woolmarket Wastewater Treatment Plant & transmission lines	\$26m	under construction*
Infrastructure improvements in storm surge areas**	\$355m	ongoing
Lift stations monitoring system**	\$500,000	under design
Cured in-place piping, Phase IV**	\$483,500	ongoing
Permanent repairs to water wells**	\$1.87m	under FEMA review & Dept. of Health permit review
31. Point Cadet Marina Expansion	\$24m estimate	under preliminary design
32. Small Craft Harbor bait shop/fuel dock	\$1.1m	under design
33. Biloxi Sports Complex, parking lot & related improvements	\$855,000	complete
34. Point Cadet Office/Warehouse building	\$750,000	complete

Biloxi Restoration Projects and New Construction of Public Facilities	Actual or Estimated Construction Cost	Status/Anticipated Completion Date
A. Biloxi Library and Civic Center	\$20m	complete
B. Biloxi Lighthouse	\$421,629	complete
C. City Hall	\$805,457	complete
D. Creole Cottage	\$28,000	complete
E. Lighthouse Park and Visitors Center	\$12m	July 2011
F. Magnolia Hotel	\$593,959	complete
F. Magnolia Hotel Elevator	\$100,000	complete
G. Old Biloxi Library	\$950,000	March 2012
H. Old Brick House	\$684,176	complete
I. Saenger Theater (exterior)	\$221,821	complete
I. Saenger Theater (interior)	\$180,000	Fall 2012
J. Slay House	\$235,000	February 2012
K. Swetman House (exterior)	\$92,685	complete
K. Swetman House (interior)	\$127,000	complete
L. West End Hose Company No. 3 Fire Museum	\$74,162	complete
M. White House Fountain	\$114,983	complete

Map: Community Development Department
 July 2011
 *Funded by Harrison County Utility Authority Project.
 **Citywide projects
 Sources: Biloxi Public Works, Community Development and Parks & Recreation Departments

