


# January 2023 status of major projects



## Major streets and drainage projects, cost and status

Includes under design, under construction, pending or completed

Projects	Est. Cost	Status
1 Point Cadet Living Shoreline	\$500,000	Design
2 Point Cadet Marina West Improvements	\$5.7 million	Design
3 St. Michaels Phase 1 & 2 Infrastructure (STM1&2)	\$41.5 million	Under Construction
4 Sixth Street South Infrastructure (SXSS)	\$10.5 million	Under Construction
5 Oak Street South Pier	\$1 million	Conceptual
6 Small Craft to Oak Street Boardwalk	\$3.0 million	Complete
7 Kuhn Street Boat Ramp Expansion	\$1 million	Design
8 Sand Beach Renourishment	\$1 million	Design
9 Holley Street RR Crossing Closure	\$5,000	Under Construction
10 Canaan Fishing Dock Reconstruction	\$5 million	Design
11 Hwy 90 Sidewalk & Parking Lot Improvements	\$500,000	Conceptual
12 East Biloxi Recreational Facility	\$500,000	Conceptual
13 Harbor Dredging	\$300,000	Design
14 South Contract Phase 2 (BVE 1 & 2)	\$24 million	Design
15 Main Street Railroad Crossing Upgrades	\$210,000	Design
16 Saenger Theater Exterior Repairs	\$2.5 million	Under Construction
17 Saenger Theater Interior Renovations	\$3 million	Conceptual
18 Lighthouse Pier Reconstruction	\$4 million	Design
19 Lighthouse Pier Parking Lot	\$500,000	Under Construction
20 Visitors Center Renovations	\$100,000	Complete
21 Keesler Gate Outside Project	\$18.3 million	Under Construction
22 Keegan Bayou Restoration	\$4.1 million	Design
23 Keesler Gate Inside Project	\$6.2 million	Complete
24 Bayview Waterfront Restoration Project	\$2.0 million	Complete
25 Hiller Park Boat Ramp	\$200,000	Complete
26 West Biloxi Master Plan	\$80,000	Complete
27 Tanglewood Waterline Phase II	\$3.2 million	Design
28 Rodenberg Infrastructure (ROD9)	\$33.5 million	Design
29 Coliseum Pier Repairs	\$90,000	Complete
30 Popp's Ferry Extension	\$18.3 million	Design
31 Bay Vista Water Well	\$750,000	Conceptual
32 Fire Station #5 Renovations	\$1.6 million	Design
33 Beauvoir Phase 1, 2, & 3 Infrastructure (BEA1,2,3)	\$32.4 million	Under Construction
34 MGCCC Entrance Signal	\$480,000	Conceptual
35 Popp's Ferry Bridge Draw Repairs	\$15 million	Conceptual
36 Causeway Floating Docks	\$100,000	Complete
37 Popp's Ferry Bridge From Riverview to Pass Road	\$75.0 million	Design
38 Popp's Ferry Rec Complex Pickleball Restroom	\$200,000	Design
39 A.J. Holloway Sports Complex Field Improvements	\$5 million	Design
40 Cedar Lake Bridge Repairs	\$900,000	Design
41 Parkers Creek Boat Launch Dredging	\$300,000	Design
42 Shriners Blvd Waterline	\$600,000	Design
43 Woolmarket Road Sidewalks	\$1.0 million	Design
44 Lorraine Rd Water Line Phase 2	\$600,000	Design
45 Woolmarket Acres Subdivision Water & Sewer	\$900,000	Design
46 Eagle Point Park Phase 2	\$200,000	Complete
47 Eagle Point Park Lighting	\$100,000	Design

## Minor Paving, Drainage, and Improvements, cost and status

Includes under design, under construction, pending or completed

Projects	Est. Cost	Status
A G. E. Ohr Paving	\$34,000	Construction Pending
B Croesus Paving	\$23,000	Construction Pending
C Esters Paving (Caillavet to Main)	\$130,000	Construction Pending
D Spratley Dr Drainage Repairs	\$150,000	Construction Pending
E Spratley Drive Paving	\$35,000	Construction Pending
F Churchill Ave Ditch Hardening Design	\$200,000	Construction Pending
G Pass Road at Eisenhower Repairs	\$75,000	Construction Pending
H Cambridge Drive/Merry Lane Paving	\$107,000	Construction Pending
I Edwards Cir/Theresa Ct/Melbourne Ct Paving	\$89,000	Construction Pending
J Windsor Ct/Harkness Ct Paving	\$40,000	Construction Pending
K Club Moss Circle Drainage Repairs	\$200,000	Construction Pending
L Riverview Drive Paving	\$15,000	Construction Pending
M Laurelwood Drive Paving	\$33,000	Construction Pending
N Ravenwood Court Paving	\$60,000	Construction Pending
O Summag/Sycamore/Lawnwood/Carolwood Paving	\$40,500	Construction Pending
P Gladewood Drive Paving	\$48,000	Construction Pending
Q Bluewood Drive Paving	\$62,000	Construction Pending
R Lakewood Drive Paving	\$48,000	Construction Pending
S Bluff Concrete Street Repairs Phase II	\$150,000	Construction Pending
T Skeethunt Road Paving	\$130,000	Construction Pending
U Hickman Road Paving	\$35,000	Construction Pending
V Paradise Lane Paving	\$40,000	Construction Pending
W Eden Place Paving	\$15,000	Construction Pending
X Big John Road Paving	\$22,000	Construction Pending
Y Bay Crest/Bay Hill Ct Paving	\$17,000	Construction Pending
Z Oak Hill Drive Paving	\$13,000	Construction Pending
AA Bayview Lane Paving	\$18,000	Construction Pending
BB Kari Lane Paving	\$32,000	Construction Pending